COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/27/2019

ESTIMATE SUMMARY 11:10:17
CONTID: C20737S ESTIMATE NO: 0010 PROG SPEC YR: 2005
PCN: 20737S-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 283.0 DAYS TIME ALLOW:  7/12/2019 ? FIXED COMPLETION DA
US 550/32_22_17 DURANGO SIG PERCENT TIME:  99.30 ORIG TIME ALLOW: 5/24/2019 ? FIXED COMPLETION DA”
PROJECT NO: NHPPC200-009
US 550/32_22_17 DURANGO SIG
NAME OF ROAD:
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 08/23/2019 DATE TIME STARTED 10/01/2018
P.O. BOX 580 DATE LET 05/24/2018 DATE WORK BEGAN
DATE AWARDED 06/07/2018 DATE TIME STOPPED 07/10/2019
DATE CONTRACT EXECUTED 06/20/2018 DATE ACCEPTED 07/10/2019
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED 10/01/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,790,483.51  PARTICIPATING $ 14,000.00 $ 0.00
AWARD PROJECT AMT: $  3,591,516.00  NON-PARTICIPATING 3,771,483.51 74,692.28
PERCENT COMPLETE: 99.87% TOTAL EARNINGS 3,785,483.51 74,692.28
FUNDS AVAILABLE: $ 5,000.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,785,483.51 74,692.28
TOTAL CLAIMS: $ 0.00 RETAINAGE -53,872.74 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,731,610.77 74,692.28
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,731,610.77 74,692.28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 74,692.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00001 *Removal of Structure 5.000 5.000
EACH 0.000 0.00
10,000.00000 5.000 50,000.00
0010 202-00010 *Removal of Tree 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0015 202-00019 *Removal of Inlet 5.000 5.000
EACH 0.000 0.00
8,000.00000 5.000 40,000.00
0020 202-00031 *Removal of Fire Hydrant 2.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
0025 202-00035 *Removal of Pipe 99.000 99.000
LF 0.000 0.00
200.00000 99.000 19,800.00
0030 202-00155 *Removal of Wall 60.000 60.000
LF 0.000 0.00
200.00000 60.000 12,000.00
0035 202-00200 *Removal of Sidewalk 992.000 992.000
SY 0.000 0.00
35.00000 992.000 34,720.00
0040 202-00202 *Removal of Gutter 96.000 96.000
LF 0.000 0.00
35.00000 96.000 3,360.00
0045 202-00203 *Removal of Curb and Gutter 1,533.000 1,533.000
LF 0.000 0.00
45.00000 1,533.000 68,985.00
0050 202-00210 *Removal of Concrete Pavement 617.500 617.500
SY 0.000 0.00
50.00000 617.500 30,875.00
0055 202-00220 *Removal of Asphalt Mat 986.300 986.300
SY 0.000 0.00

20.00000 986.300 19,726.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00250 *Removal of Pavement Marking 4,493.750 4,303.750
SF 190.000 779.00
4.10000 4,493.750 18,424.38
0065 202-00821 *Removal of Sign Panel 1.000 1.000
EACH 0.000 0.00
76.00000 1.000 76.00
0070 202-00828 *Removal of Traffic Signal Equipment (17th Stre et) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0075 202-00828 *Removal of Traffic Signal Equipment (22nd Stre et 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0080 202-00828 *Removal of Traffic Signal Equipment (32nd Stre et) 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0085 202-04000 *Plug Structure 3.000 3.000
EACH 0.000 0.00
5,000.00000 3.000 15,000.00
0090 203-00010 *Unclassified Excavation (Complete In Place) 863.300 863.300
cY 0.000 0.00
116.00000 863.300 100,142.80
0095 203-01594 *Combination Loader 51.500 49.500
HOUR 2.000 460.00
230.00000 51.500 11,845.00
0100 203-01597 *Potholing 50.000 50.000
HOUR 0.000 0.00
610.00000 50.000 30,500.00
0105 203-02330 *Laborer 66.000 66.000
HOUR 0.000 0.00
76.00000 66.000 5,016.00
0110 206-00000 *Structure Excavation 16.000 16.000
cY 0.000 0.00

230.00000 16.000 3,680.00
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PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 206-00100 *Structure Backfill (Class 1) 16.000 16.000
cY 0.000 0.00
175.00000 16.000 2,800.00
0120 207-00205 *Topsoil 50.100 50.100
cY 0.000 0.00
210.00000 50.100 10,521.00
0125 208-00002 *Erosion Log Type 1 (12 Inch) 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0130 208-00035 *Aggregate Bag 284.000 284.000
LF 0.000 0.00
10.00000 284.000 2,840.00
0135 208-00046 Pre-fabricated Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
8,000.00000 3.000 24,000.00
0140 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 11.000 11.000
EACH 0.000 0.00
75.00000 11.000 825.00
0145 208-00103 *Removal and Disposal of Sediment (Labor) 31.500 31.500
HOUR 0.000 0.00
65.00000 31.500 2,047.50
0150 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
157.00000 0.000 0.00
0155 210-00815 *Reset Sign Panel 13.000 13.000
EACH 0.000 0.00
118.00000 13.000 1,534.00
0160 210-02510 *Relay Sprinkler System (17th Street) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0165 210-02510 *Relay Sprinkler System (22nd Street) 1.000 1.000
LS 0.000 0.00

12,000.00000 1.000 12,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 210-02510

0175 210-04010

0180 210-04015

0185 210-04020

0190 210-04050

0195 212-00006

0200 212-00032

0205 212-00050

0210 213-00004

0215 213-00008

0220 213-00061

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

ROADWAY

*Relay Sprinkler System (32nd Street)

*Adjust Manhole

*Modify Manhole

*Modify Inlet

*Adjust Valve Box

*Seeding (Native)

*Soil Conditioning

*Sod

*Mulching (Weed Free Straw)

*Mulching (Wood Chip)

*Mulch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
12,000.00000
3.000
EACH
5,500.00000
0.000
EACH
7,500.00000
1.000
EACH
8,000.00000
4.000
EACH
1,800.00000
0.110
ACRE
7,000.00000
0.110
ACRE
15,000.00000
1,675.000
SF
3.00000
0.110
ACRE
7,000.00000
0.000
CF
40.00000
22.000
LB

12.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

3.000
0.000
3.000

0.000
0.000
0.000

1.000
0.000
1.000

4.000
0.000
4.000

0.110
0.000
0.110

0.110
0.000
0.110

1,675.000
0.000
1,675.000

0.110
0.000
0.110

0.000
0.000
0.000

22.000
0.000
22.000

Page 5

ESTIMATE RUN 08/27/2019

AMOUNT
THIS
PERIOD

0.00

11:10:17

CUMULATIVE
AMOUNT

12,000.00

16,500.00

0.00

8,000.00

7,200.00

770.00

1,650.00

5,025.00

770.00

0.00

264.00
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PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 214-00350 *Deciduous Shrub (5 Gallon Container) 4.000 4.000
EACH 0.000 0.00
160.00000 4.000 640.00
0230 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0235 250-00050 *Monitoring Technician 77.500 77.500
HOUR 0.000 0.00
225.00000 77.500 17,437.50
0240 250-00110 *Health and Safety Officer 1.000 1.000
HOUR 0.000 0.00
175.00000 1.000 175.00
0245 250-00120 *Material Sampling and Delivery 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0250 250-00200 Material Handling (Stockpile) 0.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
0255 250-00210 *Solid Waste Disposal 0.000 0.000
cY 0.000 0.00
1,100.00000 0.000 0.00
0260 250-00220 *Hazardous Waste Disposal 0.000 0.000
cY 0.000 0.00
1,100.00000 0.000 0.00
0265 304-02005 *Aggregate Base Course (Class 2) 133.800 133.800
cY 0.000 0.00
145.00000 133.800 19,401.00
0270 304-06007 *Aggregate Base Course (Class 6) 601.000 601.000
cY 0.000 0.00
150.00000 601.000 90,150.00
0275 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 407.700 407.700
Sy 0.000 0.00

150.00000 407.700 61,155.00
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PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 412-00605 *Concrete Pavement (6 Inch) (Fast Track) 92.500 92.500
SY 0.000 0.00
200.00000 92.500 18,500.00
0285 412-00901 *Concrete Pavement (9 Inch) (Special) (Fast Tra ck) 1,253.500 1,253.500
5% 0.000 0.00
195.00000 1,253.500 244,432.50
0290 503-00036 *Drilled Caisson (36 Inch) 211.000 211.000
LF 0.000 0.00
1,250.00000 211.000 263,750.00
0295 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0.000 0.00
1,300.00000 21.000 27,300.00
0300 603-01125 *12 Inch Reinforced Concrete Pipe (Complete In Place) 174.500 174.500
LF 0.000 0.00
225.00000 174.500 39,262.50
0305 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 116.000 116.000
LF 0.000 0.00
235.00000 116.000 27,260.00
0310 603-10120 *12 Inch Corrugated Steel Pipe 32.000 32.000
LF 0.000 0.00
210.00000 32.000 6,720.00
0315 603-10360 *36 Inch Corrugated Steel Pipe 4.000 4.000
LF 0.000 0.00
420.00000 4.000 1,680.00
0320 604-16005  *Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0325 604-16505 *Inlet Type 16 (Double) (5 Foot) 9.000 9.000
EACH 0.000 0.00
13,000.00000 9.000 117,000.00
0325 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

13,000.00000 0.000 0.00
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PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0330 604-30005 *Manhole Slab Base (5 Foot) 6.000 6.000
EACH 0.000 0.00
10,000.00000 6.000 60,000.00
0330 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0335 607-11525 *Fence (Plastic) 800.000 800.000
LF 0.000 0.00
12.00000 800.000 9,600.00
0340 608-00006 *Concrete Sidewalk (6 Inch) 509.600 509.600
5% 0.000 0.00
130.00000 509.600 66,248.00
0345 608-00010 *Concrete Curb Ramp 569.700 569.700
SY 0.000 0.00
150.00000 569.700 85,455.00
0350 608-10000 *Sidewalk Drain 12.000 12.000
LF 0.000 0.00
200.00000 12.000 2,400.00
0355 609-20010 *Curb Type 2 (Section B) 67.500 67.500
LF 0.000 0.00
50.00000 67.500 3,375.00
0360 609-21010 *Curb and Gutter Type 2 (Section I-B) (1.5' Pan ) 692.500 692.500
LF 0.000 0.00
50.00000 692.500 34,625.00
0365 609-21020 *Curb and Gutter Type 2 (Section 11-B) 676.000 676.000
LF 0.000 0.00
52.00000 676.000 35,152.00
0370 610-00026 *Median Cover Material (6 Inch Patterned Concre te) 2,072.800 2,072.800
SF 0.000 0.00
40.00000 2,072.800 82,912.00
0375 612-00041 *Delineator (Flexible) (Type 1) (Crystal) 4.000 4.000
EACH 0.000 0.00

80.00000 4.000 320.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0380 613-00100

0385 613-00200

0390 613-00206

0395 613-00300

0400 613-00306

0405 613-07023

0410 613-07060

0415 613-10000

0420 613-10000

0425 613-10000

0430 613-13006

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

*1 Inch Electrical Conduit (Trench)

*2 Inch Electrical Conduit (Trench)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Trench)

*3 Inch Electrical Conduit (Bored)

*Pull Box (24"x36"x24")

*Pull Box (18"x30"x18") Deep

*Wiring (17th Street)

*Wiring (22nd Street

*Wiring (32nd Street)

*Luminare (LED) (8500 Lumens)

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE
330.000
LF
25.00000
1,097.000
LF
19.00000
203.000
LF
37.00000
1,576.000
LF
35.00000
406.000
LF
38.00000
3.000
EACH
3,000.00000
13.000
EACH
1,900.00000
1.000
LS
20,000.00000
1.000
LS
19,000.00000
1.000
LS
19,000.00000
12.000
EACH

1,000.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

330.000
0.000
330.000

1,097.000
0.000
1,097.000

203.000
0.000
203.000

1,576.000
0.000
1,576.000

406.000
0.000
406.000

3.000
0.000
3.000

13.000
0.000
13.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

12.000
0.000
12.000
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ESTIMATE RUN 08/27/2019

AMOUNT
THIS
PERIOD

0.00

11:10:17

CUMULATIVE
AMOUNT

8,250.00

20,843.00

7,511.00

55,160.00

15,428.00

9,000.00

24,700.00

20,000.00

19,000.00

19,000.00

12,000.00
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PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0435 614-00011 *Sign Panel (Class 1) 18.000 18.000
SF 0.000 0.00
22.00000 18.000 396.00
0440 614-00012 *Sign Panel (Class II) 314.500 314.500
SF 0.000 0.00
50.00000 314.500 15,725.00
0445 614-01512 *Steel Sign Support (2-Inch Round)(Post) 155.500 155.500
LF 0.000 0.00
12.00000 155.500 1,866.00
0450 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 16.000 16.000
EACH 0.000 0.00
76.00000 16.000 1,216.00
0455 614-10160 *Signal Head Backplates 31.000 31.000
EACH 0.000 0.00
290.00000 31.000 8,990.00
0460 614-70150 *Pedestrian Signal Face (16) (Countdown) 24.000 24.000
EACH 0.000 0.00
850.00000 24.000 20,400.00
0465 614-70336 *Traffic Signal Face (12-12-12) 30.000 30.000
EACH 0.000 0.00
1,300.00000 30.000 39,000.00
0470 614-70336 *Traffic Signal Face (12-12-12) (Bicycle) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0475 614-70448 *Traffic Signal Face (12-12-12-12) 25.000 25.000
EACH 0.000 0.00
1,600.00000 25.000 40,000.00
0480 614-72740 *Blank Out Sign(LED)(Single Faced) 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0485 614-72854 *Traffic Controller Cabinet 3.000 3.000
EACH 0.000 0.00

19,000.00000 3.000 57,000.00
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PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0490 614-72863 *Pedestrian Push Button Post Assembly (Accessib le) 26.000 26.000
EACH 0.000 0.00
2,700.00000 26.000 70,200.00
0495 614-72866 *Fire Preemption Unit and Timer 6.000 6.000
EACH 0.000 0.00
5,000.00000 6.000 30,000.00
0500 614-72885 *Traffic Signal Vehicle Detector (Special) (Adv anced) 6.000 6.000
EACH 0.000 0.00
9,000.00000 6.000 54,000.00
0505 614-72885 *Traffic Signal Vehicle Detector (Special) (Sto p Bar) 12.000 12.000
EACH 0.000 0.00
8,500.00000 12.000 102,000.00
0510 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (30 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0515 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (35 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0520 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 2.000 2.000
Only) (40 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0525 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (50 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0530 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 6.000 6.000
Only) (55 ft Mast Arm)
EACH 0.000 0.00
3,700.00000 6.000 22,200.00
0535 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (65 ft Mast Arm)
EACH 0.000 0.00
4,100.00000 1.000 4,100.00
0540 614-86105 *Telemetry (Field) 3.000 3.000
EACH 0.000 0.00

7,000.00000 3.000 21,000.00
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PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 614-86800 *Uninterrupted Power Supply 3.000 3.000
EACH 0.000 0.00
8,500.00000 3.000 25,500.00
0550 619-06060 *6 Inch Ductile Iron Pipe 55.000 55.000
LF 0.000 0.00
175.00000 55.000 9,625.00
0555 619-40120 *1-1/2 Inch Copper Pipe 16.000 16.000
LF 0.000 0.00
210.00000 16.000 3,360.00
0560 619-50320 *4 Inch Plastic Pipe 2.000 2.000
LF 0.000 0.00
210.00000 2.000 420.00
0565 619-77300 *Corporation Stop 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0570 619-77400 *Curb Stop and Box 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0575 619-78049 *6 Inch Fire Hydrant (Install Only) 2.000 2.000
EACH 0.000 0.00
10,000.00000 2.000 20,000.00
0580 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0585 626-00000 *Mobilization 1.000 0.912
LS 0.088 31,240.00
355,000.00000 1.000 355,000.00
0590 626-01103 *Public Information Services (Tier IlI) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0595 627-00013 *Pavement Marking Paint (High Build) (Temporary ) 12.000 0.000
GAL 12.000 840.00

70.00000 12.000 840.00
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PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0600 627-00070 *Preformed Thermoplastic Pavement Marking (Inla id) 0.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0605 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 2,653.800 2,653.800
SF 0.000 0.00
15.00000 2,653.800 39,807.00
0610 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 645.800 645.800
SF 0.000 0.00
14.00000 645.800 9,041.20
0615 627-30405 *Preformed Thermoplastic Pavement Marking 1,759.300 1,591.600
(Word-Symbol) (Inlaid) S 167700 412,50
25.00000 1,759.300 43,982.50
0620 627-30407 *Preformed Thermoplastic Pavement Marking 621.500 541.500
(Word-Symbol) (Spe (Inlaid) s 80.000 5 080.00
26.00000 621.500 16,159.00
0625 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,278.300 3,270.300
Line) (Inlaid)
SF 8.000 128.00
16.00000 3,278.300 52,452.80
0630 627-30411 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 636.600 636.600
Line) (Inlaid)
SF 0.000 0.00
17.00000 636.600 10,822.20
0635 630-00000  *Flagging 2,846.250 2,829.500
HOUR 16.750 418.75
25.00000 2,846.250 71,156.25
0640 630-00007 *Traffic Control Inspection 103.000 103.000
DAY 0.000 0.00
70.00000 103.000 7,210.00
0645 630-00012 *Traffic Control Management 170.000 168.000
DAY 2.000 1,700.00
850.00000 170.000 144,500.00
0650 630-00040 *Traffic Incident Management Plan Development 1.000 0.900
LS 0.100 1,500.00

15,000.00000 1.000 15,000.00
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PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0655 630-00041 *Traffic Incident Management Plan Implementatio n 8.470 7.423
MON 1.047 15,705.00
15,000.00000 8.470 127,050.00
0660 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 3.600
EACH 0.400 90.00
225.00000 4.000 900.00
0665 630-80341 *Construction Traffic Sign (Panel Size A) 64.000 57.400
EACH 6.600 231.00
35.00000 64.000 2,240.00
0670 630-80342 *Construction Traffic Sign (Panel Size B) 23.000 19.300
EACH 3.700 129.50
35.00000 23.000 805.00
0675 630-80344 *Construction Traffic Sign (Special) 162.350 145.715
SF 16.635 299.43
18.00000 162.350 2,922.30
0680 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.400 1,000.00
2,500.00000 4.000 10,000.00
0685 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 3.000 2.500
Type
yee) EACH 0.500 400.00
800.00000 3.000 2,400.00
0690 630-80360 *Drum Channelizing Device 87.000 78.300
EACH 8.700 156.60
18.00000 87.000 1,566.00
0695 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 25.000 22.500
EACH 2.500 62.50
25.00000 25.000 625.00
0700 630-80377 Portable Water Filled Barrier (Temporary) 100.000 70.000
LF 30.000 1,500.00
50.00000 100.000 5,000.00
0705 630-80380 *Traffic Cone 100.000 90.000
EACH 10.000 30.00

3.00000 100.000 300.00
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PCN: 20737S-BID ESTIMATE RUN 08/27/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0010 11:10:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0710 630-85010 Impact Attenuator (Temporary) 2.000 1.400
EACH 0.600 6,000.00
10,000.00000 2.000 20,000.00
0715 700-70010 F/A Minor Contract Revisions 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0720 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70014 F/A Incentive 5,000.000 0.000
FA 5,000.000 5,000.00
1.00000 5,000.000 5,000.00
0730 700-70060 F/A Adjust (Utilities) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70082 F/A Furnish & Install Electrical Service 4,745.600 4,745.600
FA 0.000 0.00
1.00000 4,745.600 4,745.60
0740 700-70380 *F/A Erosion Control 16,563.480 16,563.478
FA 0.000 0.00
1.00000 16,563.478 16,563.48
0800 900-00005 Added Item (Day)/ LIGHT PLANTS (2) 10.000 10.000
DAY 0.000 0.00
525.80000 10.000 5,258.00
0805 630-80350 Vert Panel 100.000 70.000
EACH 30.000 750.00
25.00000 100.000 2,500.00
0815 625-00001 Const Surveying (Hour) 0.000 0.000
HOUR 0.000 0.00

150.00000 0.000 0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 20737S-BID
PROJECT: NHPPC200-009 ESTIMATE NO: 0010
CURRENT PREV QTY/
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD
NO NO. DESCRIPTION UNITS QTY TO DATE
UNIT PRICE

CAT NO0200 ROADWAY

0830 900-00014 Added Item (Lump Sum)/ Concrete Pay Reduction 0.000 0.000
LS 0.000
220.00000 0.000

CAT 0200 CURRENT AMT$ 3,776,483.51 $
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0745 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000

7,000.00000 2.000

0810 900-00006 Added Item (Dollar)/ Alert Traffic Control Lien 0.000 0.000
DOL 0.000

1.00000 0.000

CAT 0400 CURRENT AMT$ 14,000.00 $

PROJECT TOTAL CURRENT AMT $ 3,790,483.51 $

Page 16
ESTIMATE RUN 08/27/2019

11:10:17
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00

74,692.28 $ 3,771,483.51

14,000.00

74,692.28 $ 3,785,483.51



